COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2013

ESTI MATE SUMVARY 23: 46: 58
CONTI D: C19258 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19258- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 19.0  DAYS TI ME ALLOW 81 WORK DAYS
|-76:1-70 TO FEDERAL BLVD PERCENT TI ME: 23. 46 ORI G TI VE ALLOW 71 WORK DAYS
PRQJECT NO I M 0761-218
|-76:1-70 TO FEDERAL BLVD
NAME OF ROAD: 076A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMB, REG ON 6
DENVER
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 25/ 2013 DATE TI ME STARTED 05/29/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 14/ 2013 DATE WORK BEGAN  05/29/2013
DATE AWARDED 03/ 05/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
Vést ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 05/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,920, 030. 70 PARTI Cl PATI NG $ 1, 463, 970. 00 $ 1, 416, 073. 26
AWARD PROJECT AM: $ 4,000, 748. 08 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 29.76% TOTAL EARNI NGS 1, 463, 970. 00 1,416, 073.26
FUNDS AVAI LABLE: $  3,456,060.70 STOCKPI LED MATERI ALS 121, 338. 96 121, 338. 96
GROSS EARNI NGS 1, 585, 308. 96 1,537, 412. 22
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -42,469.07 -41,032.17
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,542, 839. 89 1, 496, 380. 05
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 542, 839. 89 1, 496, 380. 05
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE $ 14938005

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT:! IM0761-218 ESTI MATE NO 0002 23:46: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 BID | TEMS
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 149, 584. 000 0. 000
SY 82, 874. 000 68, 785. 42
0. 83000 82, 874. 000 68, 785. 42
0010 202-00830 *Renoval of Traffic Signal Face 1. 000 0. 000
EACH 0. 000 0. 00
160. 27000 0. 000 0. 00
0015 202- 04002 *Cl ean Cul vert 46. 000 0. 000
EACH 21. 000 22,649. 34
1, 078. 54000 21.000 22,649. 34
0020 202-04010 *Clean Inlet 46. 000 0. 000
EACH 20. 000 12, 106. 00
605. 30000 20. 000 12, 106. 00
0025 203- 00000 Uncl assi fied Excavation 665. 000 0. 000
CY 0. 000 0. 00
20. 23000 0. 000 0. 00
0030 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
107. 87000 0. 000 0. 00
0035 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
198. 10000 0. 000 0. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon 75. 000 0. 000
HOUR 0. 000 0. 00
147. 06000 0. 000 0. 00
0045 207-00205 *Topsoi | 555. 000 0. 000
CY 0. 000 0. 00
34. 68000 0. 000 0. 00
0050 208-00034 *Gravel Bag 400. 000 0. 000
LF 364. 000 2,762.76
7.59000 364. 000 2,762.76
0055 208- 00045 *Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
704.52000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0060 208- 00052 *StormDrain Inlet Protection (Type 2) 78. 000 0. 000
LF 33. 000 4,113. 45
124. 65000 33. 000 4,113. 45
0065 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
1, 869. 70000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 4.000 195. 08
48. 77000 4. 000 195. 08
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 1. 000 92.13
92. 13000 1. 000 92.13
0080 208- 00205 *Erosion Control Supervisor 90. 000 0. 000
HOUR 6. 000 617. 82
102. 97000 6. 000 617. 82
0085 210- 04000 Adj ust Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 92000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 1.025 0. 000
ACRE 0. 000 0. 00
1, 192. 27000 0. 000 0. 00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 9, 095. 000 0. 000
SY 0. 000 0. 00
2.17000 0. 000 0. 00
0100 240- 00000 *WIdlife Biologist 264. 000 6. 500
HOUR 0. 000 0. 00
56. 63000 6. 500 368. 10
0105 240-00010 *Renoval of Nests 264. 000 68. 000
HOUR 0. 000 0. 00
52. 36000 68. 000 3, 560. 48
0110 250-00050 *Moni tori ng Techni ci an 8. 000 0. 000
HOUR 0. 000 0. 00
58. 77000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19258- Bl D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0115 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
3,152. 06000 0. 000 0. 00
0120 250-00110 *Heal th and Safety O ficer 4. 000 0. 000
HOUR 0. 000 0. 00
85. 48000 0. 000 0. 00
0125 304- 06007 Aggregate Base Course (Cl ass 6) 1, 163. 000 0. 000
CY 0. 000 0. 00
29. 64000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 864. 000 0. 000
TON 64. 280 6,571. 34
102. 23000 64. 280 6,571. 34
0135 403-00800 Ener gency Pot hol e Repair 5. 000 0. 000
TON 2.740 1,074.85
392. 28000 2.740 1,074.85
0140 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 20, 566. 000 0. 000
TON 9, 838. 310 819, 924. 76
83. 34000 9, 838. 310 819, 924. 76
0145 411-10255 Enulsified Asphalt (Sl ow Setting) 7, 480. 000 0. 000
GAL 2,861. 000 7,324.16
2.56000 2,861. 000 7,324.16
0150 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
373. 97000 0. 000 0. 00
0155 614-00011 *Sign Panel (Qass I) 7.500 0. 000
SF 0. 000 0. 00
34.19000 0. 000 0. 00
0160 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 282. 20000 0. 000 0. 00
0165 614-72875  *Loop Detector Wre 1, 456. 000 0. 000
LF 0. 000 0. 00
2.99000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0170 625-00001 *Construction Surveying (Hourly) 90. 000 42.000
HOUR 0. 000 0. 00
101. 51000 42.000 4,263. 42
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 48, 334. 31
80, 557. 19000 0. 600 48, 334. 31
0180 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 1, 237.96
8, 253. 06000 0. 400 3,301. 22
0185 627-00007 *Epoxy Pavenent Marking (Special) 220. 000 0. 000
GAL 0. 000 0. 00
186. 99000 0. 000 0. 00
0190 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 646. 000 0. 000
GAL 408. 000 14, 169. 84
34. 73000 408. 000 14, 169. 84
0195 627-01001 *Preformed Plastic Pavenent Marking (Type I) 10, 777. 000 0. 000
SF 3,671. 000 36, 856. 84
10. 04000 3, 671. 000 36, 856. 84
0200 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 221. 000 0. 000
111
) SF 0. 000 0. 00
13. 36000 0. 000 0. 00
0205 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 688. 000 0. 000
SF 0. 000 0. 00
9. 62000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 150. 000 0. 000
HOUR 0. 000 0. 00
24. 04000 0. 000 0. 00
0215 630- 00007 *Traffic Control Inspection 27.000 0. 000
DAY 6. 000 641. 10
106. 85000 6. 000 641. 10
0220 630-00012 *Traffic Control Managenent 81. 000 0. 000
DAY 17. 000 7,719. 87

454. 11000 17. 000 7,719. 87



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0225 630- 00015 *Uni formed Traffic Control Coordination 30. 000 0. 000
HOUR 1. 000 16. 03
16. 03000 1. 000 16. 03
0230 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 500
EACH 0. 000 0. 00
694. 52000 1. 500 1,041.78
0235 630-80341 *Construction Traffic Sign (Panel Size A) 72.000 4. 500
EACH 31.500 1, 851. 26
58. 77000 36. 000 2,115.72
0240 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 6. 000
EACH 36. 500 2,145.11
58. 77000 42. 500 2,497.73
0245 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 5. 000 347.25
69. 45000 5. 000 347. 25
0250 630-80344 *Construction Traffic Sign (Special) 192. 000 32. 000
SF 0. 000 0. 00
19. 23000 32. 000 615. 36
0255 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
3,472. 61000 2.500 8, 681.53
0260 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yPe) EACH 2.000 2,884.94
1, 442. 47000 2.000 2,884.94
0265 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 10. 000
EACH 8. 000 470. 16
58. 77000 18. 000 1, 057. 86
0270 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 175. 000 1, 869. 00
10. 68000 175. 000 1, 869. 00
0275 630-80520 *Mobi | e Pavenent Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
213. 70000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19258- BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761-218 ESTI MATE NO 0002 23:46: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 BID I TEMS
0280 630-85020 *Mobi | e Attenuator 2. 000 0. 000
EACH 1. 000 625. 07
625. 07000 1. 000 625. 07
0285 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 4,551.79
22, 758. 97000 0. 200 4,551.79
0290 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 22, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 325, 000. 000 0. 000
FA 64, 846. 680 64, 846. 68
1. 00000 64, 846. 680 64, 846. 68
0320 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70031 F/ A | NTERI M SURFACE REPAI R 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19258- Bl D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 BID | TEMS
0335 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 900-00014 Added Item (Lunmp Sum/ 0. 000 0. 000
LS 0. 000 0. 00
17, 226. 00000 0. 000 0. 00
1110 900- 00006 Added Item (Dol lar)/ For galvanizing bridge expansion 19, 816. 280 0. 000
devi ces
DOL 19, 816. 280 19, 816. 28
1. 00000 19, 816. 280 19, 816. 28
CAT 0200 CURRENT AMI $ 3,520,987.89% 1,154,600.60% 1,176,399.31
CAT NO0201 SAFETY RELATED | TEMS
0355 202-01130 *Renoval of Quardrail Type 3 445. 000 0. 000
LF 0. 000 0. 00
2.44000 0. 000 0. 00
0360 202-01140 *Renoval of Quardrail Type 4 250. 000 0. 000
LF 0. 000 0. 00
29. 60000 0. 000 0. 00
0365 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
162. 68000 0. 000 0. 00
0370 202- 05150 *Sandbl ast i ng 3,525. 000 0. 000
SF 0. 000 0. 00
2.70000 0. 000 0. 00
0375 210-01130 *Reset CGuardrail Type 3 2,591. 000 0. 000
LF 0. 000 0. 00
8. 68000 0. 000 0. 00
0380 210-04200 *Adj ust Quardrai l 2,128. 000 0. 000
LF 0. 000 0. 00
2.44000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMS
0385 304- 06007 Aggregate Base Course (Cl ass 6) 18. 000 0. 000
CY 0. 000 0. 00
29. 64000 0. 000 0. 00
0390 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 211. 000 0. 000
TON 0. 000 0. 00
61. 65000 0. 000 0. 00
0395 411-10255 Enul sified Asphalt (S| ow Setting) 441. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0400 601- 40300 *Structural Concrete Coating 399. 000 0. 000
SY 0. 000 0. 00
16. 53000 0. 000 0. 00
0405 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 453. 000 0. 000
LF 0. 000 0. 00
17. 89000 0. 000 0. 00
0410 606-00420 *Quardrail Type 4 (Style CA) 100. 000 0. 000
LF 0. 000 0. 00
200. 93000 0. 000 0. 00
0415 606-00710 *Guardrail Type 7 (Style CA) 434. 000 0. 000
LF 0. 000 0. 00
69. 14000 0. 000 0. 00
0420 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 518. 33000 0. 000 0. 00
0425 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
948. 96000 0. 000 0. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 385. 95000 0. 000 0. 00
0435 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2,169. 05000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 SAFETY RELATED | TEMS

0440 607-53137 Fence Chain Link (Special) (36 Inch) 4, 636. 000 0. 000
LF 0. 000 0. 00
32.53000 0. 000 0. 00
0445 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0. 00

0450 612-00001  *Del i neator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
22.44000 0. 000 0. 00
0455 612-00002  *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
24.58000 0. 000 0. 00
0460 612-00003  *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
26. 18000 0. 000 0. 00
0465 612-00021 *Del ineator (Type I) (Barrier) 322. 000 0. 000
EACH 0. 000 0. 00
10. 15000 0. 000 0. 00
0470 612-00050  *Reflector (Type-3) 44. 000 0. 000
EACH 0. 000 0. 00
10. 30000 0. 000 0. 00
0475 614-80391  *Runmble Strip (Ginding) (Asphalt) 18, 180. 000 0. 000
LF 0. 000 0. 00
0. 56000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 380, 135.38 $ 0.00% 0. 00
CAT NOO300 STRUCTURE E-16-JX
0480 202-00240  *Renoval of Asphalt Mat (Pl aning) 2,139. 000 0. 000
5% 2,139. 000 1,775.37
0. 83000 2,139. 000 1, 775.37
0485 202- 00504 *Removal of Expansion Device 129. 000 0. 000
LF 0. 000 0. 00

147. 85000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E-16-JX

0490 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 235. 000 0. 000
TON 235. 000 19, 584. 90
83. 34000 235. 000 19, 584. 90
0495 411-10255  Enulsified Asphalt (Sl ow Setting) 107. 000 0. 000
GAL 107. 000 273.92
2.56000 107. 000 273.92
0500 518-01004 *Bri dge Expansion Device (0-4 Inch) 129. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0500 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 129. 000 15, 036. 24
116. 56000 129. 000 15, 036. 24
0505 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0510 601-03041 *Concrete Class D (Bridge) (Special) 10. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0515 602- 00020 *Rei nforcing Steel (Epoxy Coated) 555. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 86, 727.87 $ 36,670.43 % 36, 670. 43
CAT NOO0301 STRUCTURE E-16-JV

0520 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 545. 000 0. 000
Sy 1, 545. 000 1, 282. 35
0. 83000 1, 545. 000 1, 282. 35
0525 202- 00504 *Renmoval of Expansion Device 80. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0530 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 170. 000 0. 000
TON 170. 000 14, 167. 80

83. 34000 170. 000 14,167. 80



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19258- Bl D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE E- 16-JV
0535 411-10255 Enul si fied Asphalt (Sl ow Setting) 77.000 0. 000
GAL 77.000 197.12
2.56000 77.000 197.12
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0540 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 80. 000 9, 324. 80
116. 56000 80. 000 9, 324. 80
0545 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0550 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0555 602- 00020 *Rei nforcing Steel (Epoxy Coated) 338. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 55,824.97 $ 24,972.07 $ 24,972.07
CAT NOO0302 STRUCTURE E-16-JW
0560 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 053. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0565 202- 00504 *Renoval of Expansion Device 73. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0570 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 116. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0575 411-10255 Enul si fied Asphalt (Sl ow Setting) 53. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE E-16-JW

0580 518-01004 *Bri dge Expansion Device (0-4 Inch) 73. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0580 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 73. 000 8, 508. 88
116. 56000 73. 000 8, 508. 88
0585 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0590 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 309. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 48,072.71 $ 8,508.88 % 8, 508. 88

CAT NOO303 STRUCTURE E-16-JT

0600 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 047. 000 0. 000
5% 1, 047. 000 869. 01
0. 83000 1, 047. 000 869. 01
0605 202- 00504 *Removal of Expansion Device 77.000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0610 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 115. 000 0. 000
TON 115. 000 9,584. 10
83. 34000 115. 000 9,584. 10
0615 411-10255 Enul si fied Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 52. 000 133.12
2.56000 52. 000 133.12
0620 518-01004 *Bri dge Expansion Device (0-4 Inch) 77.000 0. 000
LF 0. 000 0. 00

236. 17000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19258-BI D ESTI MATE RUN
PRQJECT: 1M 0761-218 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO303 STRUCTURE E-16-JT

0620 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 77.000 8,975.12
116. 56000 77.000 8,975.12
0625 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0630 601-03041 *Concrete Cass D (Bridge) (Special) 5. 000 0. 000
CcY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0635 602-00020 *Rei nforcing Steel (Epoxy Coated) 321. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 48,207.81 % 19,561.35% 19, 561. 35
CAT NO0304 STRUCTURE E-16-JU

0640 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 226. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0645 202- 00504 *Removal of Expansion Device 92. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0650 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 135. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0655 411-10255 Enul si fied Asphalt (S| ow Setting) 61. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0660 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0665 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00

26. 71000 0. 000 0. 00
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-16-JU

0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CcY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0675 602-00020 *Rei nforcing Steel (Epoxy Coated) 386. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 57,366.10 $ 0.00$ 0. 00

CAT NOO305 STRUCTURE E-16-1P

0680 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 030. 000 0. 000
5% 1, 030. 000 854. 90
0. 83000 1, 030. 000 854. 90
0685 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 0. 000
TON 113. 000 9, 417. 42
83. 34000 113. 000 9, 417. 42
0690 411-10255 Emul sified Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 52. 000 133.12
2.56000 52. 000 133.12

CAT 0305 CURRENT AMI  $ 10, 405. 44 $ 10, 405. 44 $ 10, 405. 44
CAT NOO0306 STRUCTURE E-16-1Q

0695 202-00240  *Renobval of Asphalt Mat (Pl aning) 1, 030. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0700 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 113. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0705 411-10255 Enul si fied Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 10, 405.44 $ 0.00% 0. 00

CAT NO0307 STRUCTURE E-16-1U

0710 202-00240  *Renoval of Asphalt Mat (Pl aning) 2, 005. 000 0. 000
5% 2, 005. 000 1, 664. 15
0. 83000 2, 005. 000 1, 664. 15



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO307 STRUCTURE E-16-1U
0715 202- 00504 *Removal of Expansion Device 79. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0720 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 221. 000 0. 000
TON 221. 000 18, 418. 14
83. 34000 221. 000 18, 418. 14
0725 411-10255  Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 100. 000 256. 00
2.56000 100. 000 256. 00
0730 518-01004 *Bri dge Expansion Device (0-4 Inch) 79. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 79. 000 9, 208. 24
116. 56000 79. 000 9, 208. 24
0735 518-03100 *Rapi d Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0740 601-03041 *Concrete Class D (Bridge) (Special) 11. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0745 602- 00020 *Rei nforcing Steel (Epoxy Coated) 335. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 67,935.55 % 29,546.53 % 29, 546. 53
CAT NOO308 STRUCTURE E-16-1T
0750 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 225. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0755 202- 00504 *Removal of Expansion Device 93. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00



CONTI D C19258 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO308 STRUCTURE E-16-1T

0760 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 245. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0765 411-10255 Enulsified Asphalt (Sl ow Setting) 111. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0770 518-01004 *Bri dge Expansion Device (0-4 Inch) 93. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0770 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 93. 000 10, 840. 08
116. 56000 93. 000 10, 840. 08
0775 518-03100 *Rapi d Cure Silicone Joint Seal 50. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
0780 601-03041 *Concrete Class D (Bridge) (Special) 13. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0785 602-00020 *Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0308 CURRENT AMI  $ 78,431.31$ 10, 840.08 $ 10, 840. 08
CAT NOO309 STRUCTURE E-16-IN

0790 202- 00240 Renoval of Asphalt Mat (Pl aning) 893. 000 0. 000
Sy 893. 000 741.19
0. 83000 893. 000 741.19
0795 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 0. 000
TON 98. 000 8, 167. 32
83. 34000 98. 000 8, 167. 32
0800 411-10255 Emul sified Asphalt (Sl ow Setting) 45. 000 0. 000
GAL 45. 000 115. 20
2.56000 45. 000 115. 20

CAT 0309 CURRENT AMI  $ 9,023.71 % 9,023.71$ 9,023.71
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO310 STRUCTURE E-16-10

0805 202- 00240 Renoval of Asphalt Mat (Pl aning) 893. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0810 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0815 411- 10255 Emul sified Asphalt (Sl ow Setting) 45. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0310 CURRENT AMI  $ 9,023.71 % 0.00$ 0.00

CAT NOO311 STRUCTURE E-16-1S

0820 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 1, 794. 000 0. 000
Sy 1, 794. 000 1,489.02
0. 83000 1, 794. 000 1, 489. 02
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 197. 000 0. 000
TON 197. 000 16, 417. 98
83. 34000 197. 000 16, 417. 98
0830 411-10255 Emul sified Asphalt (Sl ow Setting) 89. 000 0. 000
GAL 89. 000 227.84
2.56000 89. 000 227.84

CAT 0311 CURRENT AMI  $ 18,134.84 $ 18,134.84 % 18,134. 84
CAT NOO312 STRUCTURE E-16-1R

0835 202- 00240 Renoval of Asphalt Mat (Pl aning) 1, 693. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0840 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 186. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0845 411- 10255 Emul sified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00

CAT 0312 CURRENT AMI  $ 17,124.03 $ 0.00$ 0.00
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO313 STRUCTURE E- 16- KL

0850 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 630. 000 0. 000
Sy 630. 000 522. 90
0. 83000 630. 000 522.90
0855 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 0. 000
TON 69. 000 5, 750. 46
83. 34000 69. 000 5, 750. 46
0860 411-10255 Emul sified Asphalt (Sl ow Setting) 32.000 0. 000
GAL 32.000 81.92
2.56000 32. 000 81.92
CAT 0313 CURRENT AMI  $ 6,355.28 % 6, 355.28 $ 6, 355. 28

CAT NOO314 STRUCTURE E- 16- KM

0865 202- 00240 Renoval of Asphalt Mat (Pl aning) 627. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0870 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 69. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0875 411-10255 Emul sified Asphalt (Sl ow Setting) 31. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0314 CURRENT AMI  $ 6,350.23 % 0.00$ 0.00

CAT NOO315 STRUCTURE E-16-LB

0880 202- 00240 Renoval of Asphalt Mat (Pl aning) 690. 000 0. 000
Sy 690. 000 572.70
0. 83000 690. 000 572.70
0885 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 76. 000 6, 333.84
83. 34000 76. 000 6, 333. 84
0890 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 35. 000 89. 60
2.56000 35. 000 89. 60

CAT 0315 CURRENT AMI  $ 6,996.14 $ 6,996.14 $ 6, 996. 14
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO316 STRUCTURE E-16-LC

0895 202- 00240 Renoval of Asphalt Mat (Pl aning) 690. 000 0. 000
Sy 0. 000 0. 00
0. 83000 0. 000 0.00
0900 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 76. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0.00
0905 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0.00
CAT 0316 CURRENT AMI  $ 6,996.14 $ 0.00$ 0.00

CAT NOO317 STRUCTURE E-16-LT

0910 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 858. 000 0. 000
SY 1, 858. 000 1,542. 14
0. 83000 1, 858. 000 1,542. 14
0915 202- 00504 *Removal of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0920 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 204. 000 0. 000
TON 204. 000 17, 001. 36
83. 34000 204. 000 17, 001. 36
0925 411-10255 Enul sified Asphalt (Sl ow Setting) 93. 000 0. 000
GAL 93. 000 238. 08
2.56000 93. 000 238.08
0930 518-01004 *Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0930 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 137. 000 15, 968. 72
116. 56000 137. 000 15, 968. 72
0935 601-03041 *Concrete Class D (Bridge) (Special) 18. 000 0. 000
CY 0. 000 0. 00

1, 348. 98000 0. 000 0. 00
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO317 STRUCTURE E-16-LT

0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 583. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0317 CURRENT AMI  $ 97,562. 88 $ 34,750.30 % 34, 750. 30
CAT NOO0318 STRUCTURE E-16-LU

0945 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 563. 000 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0950 202- 00504 *Removal of Expansion Device 196. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0955 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 282. 000 0. 000
TON 0. 000 0. 00
83. 34000 0. 000 0. 00
0960 411-10255  Enulsified Asphalt (Sl ow Setting) 128. 000 0. 000
GAL 0. 000 0. 00
2.56000 0. 000 0. 00
0965 518-01004  *Bridge Expansion Device (0-4 Inch) 196. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
0965 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 196. 000 22,845.76
116. 56000 196. 000 22,845.76
0970 601-03041 *Concrete Class D (Bridge) (Special) 25. 000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
0975 602-00020 *Rei nforcing Steel (Epoxy Coated) 842. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0318 CURRENT AMI  $ 137,677.35 % 22,845.76 $ 22,845.76
CAT NOO319 STRUCTURE E- 16- KB

0980 202-00240  *Renoval of Asphalt Mat (Pl aning) 707. 000 0. 000
5% 707. 000 586. 81
0. 83000 707. 000 586. 81



CONTI D C19258 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: IM0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO319 STRUCTURE E- 16- KB
0985 202- 00504 *Removal of Expansion Device 89. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
0990 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 78. 000 0. 000
TON 78. 000 6, 500. 52
83. 34000 78. 000 6, 500. 52
0995 411-10255 Enul si fied Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 35. 000 89. 60
2.56000 35. 000 89. 60
1000 518-01004 *Bri dge Expansion Device (0-4 Inch) 89. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
1000 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 89. 000 10, 373. 84
116. 56000 89. 000 10, 373. 84
1005 601-03041 *Concrete Cass D (Bridge) (Special) 7.000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
1010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 377. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00
CAT 0319 CURRENT AMI $ 52,019.05 $ 17,550.77 $ 17, 550. 77
CAT NO0320 STRUCTURE E-16-JY
1015 202-00240  *Renoval of Asphalt Mat (Pl ani ng) 997. 000 0. 000
SY 997. 000 827.51
0. 83000 997. 000 827.51
1020 202- 00504 *Removal of Expansion Device 67. 000 0. 000
LF 0. 000 0. 00
147. 85000 0. 000 0. 00
1025 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 110. 000 0. 000
TON 110. 000 9, 167. 40
83. 34000 110. 000 9, 167. 40
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PON: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQIECT: I M 0761- 218 ESTI MATE NO 0002 23: 46: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE E-16-JY

1030 411-10255 Enul si fied Asphalt (Sl ow Setting) 50. 000 0. 000
GAL 50. 000 128. 00
2.56000 50. 000 128. 00
1035 518-01004 *Bri dge Expansion Device (0-4 Inch) 67. 000 0. 000
LF 0. 000 0. 00
236. 17000 0. 000 0. 00
1035 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 67. 000 7,809.52
116. 56000 67. 000 7,809. 52
1040 518-03100 *Rapi d Cure Silicone Joint Seal 10. 000 0. 000
LF 0. 000 0. 00
26. 71000 0. 000 0. 00
1045 601-03041 *Concrete Cass D (Bridge) (Special) 7.000 0. 000
CY 0. 000 0. 00
1, 348. 98000 0. 000 0. 00
1050 602- 00020 *Rei nforcing Steel (Epoxy Coated) 285. 000 0. 000
LB 0. 000 0. 00
3. 24000 0. 000 0. 00

CAT 0320 CURRENT AMI  $ 46, 485.61 % 17,932.43 % 17,932.43
CAT NO0321 STRUCTURE E-16-JZ

1055 202-00240  *Renpval of Asphalt Mat (Pl aning) 3, 683. 000 0. 000
SY 3, 683. 000 3, 056. 89
0. 83000 3, 683. 000 3, 056. 89
1060 202-00504 *Renoval of Expansion Device 136. 000 0. 000
LF 115. 000 17,002. 75
147. 85000 115. 000 17,002.75
1065 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 405. 000 0. 000
TON 405. 000 33,752.70
83. 34000 405. 000 33,752.70
1070 411-10255 Emul sified Asphalt (Sl ow Setting) 184. 000 0. 000
GAL 184. 000 471. 04

2.56000 184. 000 471. 04
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PCN: 19258-BI D ESTI MATE RUN 06/ 25/ 2013
PRQJECT: I M 0761-218 ESTI MATE NO 0002 23:46:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0321 STRUCTURE E-16-JZ
1075 518-01004 *Bri dge Expansion Device (0-4 Inch) 136. 000 0. 000
LF 115. 000 27,159. 55
236. 17000 115. 000 27,159. 55
1075 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 21.000 2,447.76
116. 56000 21.000 2,447.76
1080 601- 03041 *Concrete Class D (Bridge) (Special) 17. 000 0. 000
cY 16. 000 21,583. 68
1, 348. 98000 16. 000 21,583. 68
1085 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 001. 000 0. 000
LB 1, 001. 000 3,243. 24
3. 24000 1, 001. 000 3,243. 24
CAT 0321 CURRENT AMI $ 115,683.25 $ 108,717.61 % 108, 717. 61
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 017. 15000 1. 000 10, 017. 15
1095 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 806. 88000 1. 000 11, 806. 88
1100 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,273. 98000 1. 000 4,273.98
CAT 0400 CURRENT AMI $ 26,098.01 % 0.00% 26, 098. 01

PRQJIECT TOTAL CURRENT AMI $ 4,920,030.70$ 1,537,412.22$ 1,585,308.94



